STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPGCSALS | SSUED 23

NUMBER OF BI DDERS 5
PROGRAM ELEMENTS

Bl D RANK

06/ 11/ 02
01-293204
01- HUM 299-R1.5/R1. 6

ENG NEERS EST

RAS

Bl D TOTAL

2,396, 373.50

2,560, 760. 00

2,574,197.00

2,642,418. 00

2,995,742.00

HA21

BI D

I N HUMBOLDT COUNTY NEAR ARCATA FROM

SUMMARY

0.7 KM EAST OF MAD RI VER BRI DGE

UPGRADE RAI L AND W DEN

DI SADVANTAGED BUSI NESS ENTERPRI SE -
FUND TOTAL

2,667,000

2,497,000. 00 AMOUNT UNDER

Bl DDER | D

8. 0%

TOTAL NUMBER OF WORKI NG DAYS

100, 626. 50

DEPARTMENT OF TRANSPORTATI ON

Bl D245

PAGE 1

06/ 13/ 02
CONTRACT CCODE 'C '
78 CONTRACT | TEMS

FEDERAL Al D ACBH P299- (132)E
NH P299- (132) E

220

PERCENT UNDER EST 4.03

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

J F SHEA CO I NC

P O BOX 494519
REDDI NG CA 96049- 4519

MERCER FRASER COVPANY

P O BOX 1006
EUREKA CA 95502-1006

SHASTA CONSTRUCTORS | NC

P O BOX 491539
REDDI NG CA 95049- 1539

GRANI TE CONSTRUCTI ON COVPANY

P O BOX 50085
WATSONVI LLE CA  95077- 5085

MALLCRAFT I NC

P O BOX 91983
PASADENA CA 91109

FAX

FAX

FAX

FAX

FAX

530 246-4292
00177061
530 246-9940

707 443-6371
00105709
707 443-0277

530 365-3930
00494255
530 365-5465

831 724-1011
00000089
831 768-4021

626 398-3598
00243141
626 398-3698



01- 293204
01- HUM 299
06/11/02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 2

06/ 13/ 02
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

ADAMS AND SM TH
OREM UT

APEX FENCE COVPANY
ANDERSON CA

APPLY A LI NE
REDDI NG CA

C T M CONSTRUCTI ON
RANCHO CORDOVA CA

CAMBLI N STEEL
SACRAMENTO CA

DYW DAG SYSTEM | NTERNATI ONAL
LONG BEACH CA

HI LLSI DE DRI LLI NG
RI CHMOND CA

JEFFCO PAI NTI NG AND COATI NG
VALLEJO CA

SM TH ELECTRI C CONSTRUCTI ON
EUREKA CA

TRAFFI C SOLUTI ONS
REDDI NG CA

STRUCTURAL STEEL

GUARD RAI L

STRI PI NG

CONCRETE BARRI ER

REI NFORCI NG

PRESTRESSI NG

CAST IN DRI LLED HOLE PI LI NG

PAI NTI NG

TEMPORARY FLASHI NG BEACON

CONSTRUCTI ON AREA SI GNS



01- 293204
01- HUM 299
06/11/02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 3

06/ 13/ 02
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

A C DI KE COVPANY
2788 VENTURE DR
LI NCOLN CA

APEX FENCE COVPANY
P O BOX 545
ANDERSON CA 96007

DYW DAG SYSTEMS | NTERNATI ONAL
2154 SQUTH ST
LONG BEACH CA

F D THOVAS
MEDFORD OR

HARRI S SALI NAS REBAR
LI VERMORE CA

HI LLSI DE DRI LLI NG
P O BOX 70130
PO NT RI CHVOND CA

PRI CE STRI PI NG SERVI CE
1680 ELK VALLEY RD
CRESCENT CI TY CA 95531

SM TH ELECTRI C CONSTRUCTI ON
875 EUREKA ST
EUREKA CA 95503

ASPHALT CONCRETE DI KE

VETAL BEAM GUARD RAI LI NG

PRESTRESSI NG

PAI NTI NG

REBAR

CAST IN DRI LLED HOLE PI LES

STRI PI NG

FLASH NG BEACONS



01- 293204
01- HUM 299
06/11/02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 4

06/ 13/ 02
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ADAMS AND SM TH
LI NDON UT

APEX FENCE
ANDERSON CA

BLACK BEAR CONSTRUCTI ON
CORNI NG CA

DE BRUI N CONSTRUCTI ON
FRENCH CAMP CA

DYW DAG SYSTEMS | NTERNATI ONAL
LONG BEACH CA

F D THOVAS
MEDFORD OR

GRANI TE CONSTRUCTI ON
EUREKA CA

HARRI S SALI NAS REBAR
LI VERMORE CA

HI LLSI DE DRI LLI NG
PO NT RI CHMOND CA

PRI CE STRI PI NG
CRESCENT CI TY CA

W C MALONEY
STOCKTON CA

STRUCTURAL STEEL

VETAL BEAM GUARD RAI L

BARRI ER RAI L

POLYESTER CONCRETE AND JO NT SEAL

PRESTRESSI NG

PAI NTI NG

ROAD WORK

REBAR

CAST IN DRI LLED HOLE PI LI NG

STRI PI NG

BRI DGE REMOVAL



01- 293204
01- HUM 299
06/11/02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 5

06/ 13/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ADAMS AND SM TH
LI NDON UT

APEX FENCE
ANDERSON CA

DE BRUI N CONSTRUCTI ON
FRENCH CAMP CA

DYW EAG SYSTEMS
LONG BEACH CA

F D THOVAS
MEDFORD OR

HARRI S SALI NAS REBAR
LI VERMORE CA

HI LLSI DE DRI LLI NG
PO NT RI CHMOND CA

MBI
LI VERMORE CA

PEHHALL COVPANY
SACRAMENTO CA

PRI CE STRI PI NG
CRESCENT CI TY CA

STRUCTURAL STEEL

METAL BEAM GUARD RAIL, SIGNS AND OBJECT MARKERS

REMOVE DECK, FURNI SH AND PLACE POLYESTER CONCRETE

PRESTRESSI NG

CLEAN, PAI NT AND SPOT BLAST STEEL

REBAR

CAST IN DRI LLED HOLE PI LI NG

CONCRETE BARRI ER

BRI DGE REMOVAL AND CORI NG

STRI PI NG MARKERS AND CHANNELI ZERS



01- 293204
01- HUM 299
06/11/02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 6

06/ 13/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

CENTRAL STRI PI NG
3489 LUYUNG DR
RANCHO CORDOVA CA 95742

DE BRU N CONSTRUCTI ON
P O BOX 1355
FRENCH CAMP CA

DYW DAG SYSTEMS | NTERNATI ONAL
2154 SOUTH STREET
LONG BEACH CA

GRANI TE PAVI NG
EUREKA CA

HARRI S SALI NAS REBAR
LI VERMORE CA

JEFFCO PAI NTI NG
VALLEJO CA

STRI PI NG

DECK SURFACI NG

PRESTRESSI NG AND CAST | N PLACE CONCRETE

ASPHALT CONCRETE

REBAR

PAI NTI NG



01- 293204 Bl D245

01- HUM 299 CONTRACT PROPOSAL OF LOW BIDDER PAGE 7
06/ 11/ 02 06/ 13/ 02

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

1 023977 150 MM TEMPORARY CULVERT M 90 85. 00 7, 650. 00

2 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 5, 000. 00* 5, 000. 00

3 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 28, 000. 00* 28, 000. 00
4 (S) 120120 TYPE 111 BARRI CADE EA 6 110. 00 660. 00

5 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 100 30. 00 3, 000. 00

6 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 4 20, 000. 00 80, 000. 00

7 023978 PORTABLE RADAR TRAI LER EA 1 6, 500. 00 6, 500. 00

8 023979 TEMPORARY FLASHI NG BEACON LS LUMP SUM 80, 000. 00* 80, 000. 00

( SOLAR POVWERED)

9 129000 TEMPORARY RAI LI NG ( TYPE K) M 660 75.00 49, 500. 00
10 129150 TEMPORARY TRAFFI C SCREEN M 660 35. 00 23, 100. 00
11 150208 ABANDON DECK DRAI N EA 6 90. 00 540. 00
12 (S) 150662 REMOVE METAL BEAM GUARD RAI LI NG M 90 10. 00 900. 00
13 (S) 150711 REMOVE PAI NTED TRAFFI C STRI PE M 280 5. 00 1, 400. 00
14 (S) 150714 REMOVE THERVOPLASTI C TRAFFI C STRI PE M 120 9. 00 1, 080. 00
15 150742 REMOVE ROADSI DE SI GN EA 3 150. 00 450. 00
16 150771 REMOVE ASPHALT CONCRETE DI KE M 250 5. 50 1, 375. 00
17 150870 REMOVE CONCRETE DECK SURFACE MR 1, 280 8. 00 10, 240. 00
18 152300 RESET OBJECT MARKER EA 2 45. 00 90. 00
19 152384 RELOCATE OBJECT MARKER EA 2 45. 00 90. 00
20 152390 RELOCATE ROADSI DE SI GN EA 1 45. 00 45. 00
21 (S) 152397 RELOCATE METAL BEAM GUARD RAI LI NG M 19 110. 00 2, 090. 00
22 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 11, 200 2.00 22, 400. 00
23 153225 PREPARE CONCRETE BRI DGE DECK SURFACE M2 570 6. 00 3, 420. 00
24 156590 REMOVE CRASH CUSHI ON ( SAND FI LLED) EA 24 80. 00 1, 920. 00
25 157560 BRI DGE REMOVAL ( PORTI ON) LS LUMP SUM 40, 000. 00* 40, 000. 00
26 190101 ROADWAY EXCAVATI ON VB 510 35. 00 17, 850. 00
27 190138 ROADWAY EXCAVATI ON ( DETOUR REMOVAL) VB 260 35. 00 9, 100. 00
28 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) VB 187 55. 00 10, 285. 00
29 (F) 193003 STRUCTURE BACKFI LL (BRI DGE) VB 160 145. 00 23, 200. 00
30 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 170 60. 00 10, 200. 00
31 200101 | MPORTED TOPSOI L VB 120 30. 00 3, 600. 00
32 (S) 023980 GUARD RAI LI NG WEED CONTROL MAT M 70 25. 00 1, 750. 00
33 (S) 203024 COVPOST ( EROSI ON' CONTROL) KG 460 3. 50 1, 610. 00
34 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 3.7 275. 00 1,017.50
35 260201 CLASS 2 AGGREGATE BASE VB 490 45. 00 22, 050. 00
36 260210 AGGREGATE BASE ( APPROACH SLAB) VB 2 450. 00 900. 00
37 390144 ASPHALT CONCRETE (TYPE A, 19- MM TONN 3,190 60. 00 191, 400. 00

MAXI MUM GRADI NG



01- 293204 Bl D245

01- HUM 299 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
06/ 11/ 02 06/ 13/ 02
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
38 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 250 15. 00 3, 750. 00
39 (S) 490657 600 MM CAST- | N- DRI LLED- HOLE CONCRETE M 115 1, 000. 00 115, 000. 00
Pl LI NG
40 (S) 500001 PRESTRESS| NG CAST- | N- PLACE CONCRETE LS LUMP SUM 22, 000. 00* 22, 000. 00
41 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FOOTI NG VB 13 1, 200. 00 15, 600. 00
42 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 442 950. 00 419, 900. 00
43 (F) 510085 STRUCTURAL CONCRETE, APPROACH SLAB VB 6 1, 100. 00 6, 600. 00
(TYPE EQ
44 510087 STRUCTURAL CONCRETE, APPROACH SLAB VB 16 1, 100. 00 17, 600. 00
(TYPE R)
45 511106 DRI LL AND BOND DOWEL M 222 55. 00 12, 210. 00
46 048999 CORE AND BOND ( EPOXY CARTRI DGE) EA 24 275. 00 6, 600. 00
47 511118 CLEAN EXPANSI ON JOI NT M 43 165. 00 7, 095. 00
48 515041 FURNI SH POLYESTER CONCRETE OVERLAY VB 83 1, 800. 00 149, 400. 00
49 (F) 515042 PLACE POLYESTER CONCRETE OVERLAY M2 1, 848 10. 00 18, 480. 00
50 (S) 515073 CORE CONCRETE (51 MM - 100 MM M 108 165. 00 17, 820. 00
51 (S) 518051 PTFE SPHERI CAL BEARI NG EA 1 27, 500. 00 27, 500. 00
52 (S) 519117 JONT SEAL (MR 30 M) M 34 220. 00 7, 480. 00
53 (S) 519120 JONT SEAL (MR 15 MV) M 68 220. 00 14, 960. 00
54 (F) 520102 BAR REI NFORCI NG STEEL (BRI DGE) KG 50, 800 2.00 101, 600. 00
55 ( SF) 550203 FURNI SH STRUCTURAL STEEL ( BRI DGE) KG 96, 400 3. 00 289, 200. 00
56 ( SF)550204 ERECT STRUCTURAL STEEL (BRI DGE) KG 96, 400 1. 00 96, 400. 00
57 566011 ROADSI DE SI GN - ONE POST EA 1 220. 00 220. 00
58 (S) 590115 CLEAN AND PAI NT STRUCTURAL STEEL LS LUMP SUM 55, 000. 00* 55, 000. 00
59 (S) 590135 SPOT BLAST CLEAN AND PAI NT UNDERCOAT M2 6 4, 400. 00 26, 400. 00
60 (S) 590301 WORK AREA MONI TORI NG LS LUMP SUM 8, 000. 00* 8, 000. 00
61 680465 200 MM PERFORATED STEEL Pl PE UNDERDRAI N M 8 220. 00 1, 760. 00
(1.63 MM THI CK)
62 681141 100 MM PLASTI C PI PE M 10 220. 00 2, 200. 00
(EDGE DRAI N QUTLET)
63 (SF) 682005 PERVEABLE MATERI AL ( BRI DGE) VB 10 55. 00 550. 00
64 ( SF) 750501 M SCELLANEOUS METAL ( BRI DGE) KG 5, 650 5. 50 31, 075. 00
65 (S) 832001 METAL BEAM GUARD RAI LI NG M 40 110. 00 4, 400. 00
66 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 1 2,300. 00 2, 300. 00
67 (S) 839601 CRASH CUSHI ON ( TYPE CAT) EA 2 5. 500. 00 11, 000. 00
68 (F) 839720 CONCRETE BARRI ER ( TYPE 732) M 166 175. 00 29, 050. 00
69 (F) 023981 CONCRETE BARRI ER ( TYPE 732R) M 161 175. 00 28, 175. 00
70 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 4, 250 1. 00 4. 250. 00



01- 293204 Bl D245

01- HUM 299 CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
06/ 11/ 02 06/ 13/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
71 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 190 2.00 380. 00
72 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 40 2. 00 80. 00
(BROKEN 5.18 M- 2.14 M
73 (S) 840655 PAI NT TRAFFI C STRI PE ( 1- COAT) M 2,110 .75 1, 582. 50
74 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 2, 650 .85 2, 252.50
75 (S) 840666 PAI NT PAVEMENT MARKI NG ( 2- COAT) M 24 44.00 1, 056. 00
76 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 580 3.75 2,175.00
77 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 440 6. 50 2, 860. 00
78 999990 MOBI LI ZATI ON LS LUMP SUM 170, 000. 00* 170, 000. 00

TOTAL 2,396, 373. 50
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01- 293204
01- HUM 299
06/11/02

16.
75.
75.
250.
50.
2.
10.
50.
100, 000.
25.
20.
25.
75.
30.
25.
111.
3.
100.
55.
100.
59.
11.
1, 050.

10000.
100000.
1200.
3000.
80000.
10000.
30000.
49500.
13200.
900.
900.
1400.
720.
450.
1500.
20480.
150.
150.
250.
950.
22400.
5700.
1200.
100000.
12750.
5200.
4675.
12000.
5100.
3000.
7770.
1610.
370.
26950.
200.
188210.
2750.
120750.

SUMMARY

OF

REMA/

250.

170.
66.

28.

1, 304.

2400.
100000.
12750.
13000.
28050.
10400.
6800.
7560.
840.
920.
925.
35280.
340.
212135.
7000.
149960.

N |

NG BI DDERS
FOURTH
Bl D AMOUNT

20. 00 1800
8, 400. 00* 8400.
10, 000. 00* 10000.
400. 00 2400.
30. 00 3000.
12, 000. 00 48000.
8, 700. 00 8700.
8, 000. 00* 8000.
48. 00 31680.
25.00 16500.
400. 00 2400.
30. 00 2700.
5. 00 1400.
6. 00 720.
100. 00 300.
9. 00 2250.
21.00 26880.
30. 00 60.
30. 00 60.
275.00 275.
110. 00 2090.
2.00 22400.
3.00 1710.
90. 00 2160.
110, 000. 00* 110000.
20. 00 10200.
40. 00 10400.
120. 00 22440.
90. 00 14400.
36. 00 6120.
56. 00 6720.
110. 00 7700.
4.00 1840.
110. 00 407.
66. 00 32340.
304. 00 608.
59. 00 188210.
23.00 5750.
1, 250. 00 143750.

Bl D245
PAGE 10
06/ 13/ 02
FI FTH
Bl D AMOUNT
26. 00 2340.
5, 000. 00~ 5000.
25, 200. 00* 25200.
140. 00 840.
24. 00 2400.
25, 200. 00 100800.
13, 200. 00 13200.
11, 400. 00* 11400.
84. 00 55440.
36. 00 23760.
1, 440. 00 8640.
60. 00 5400.
3. 60 1008.
4.20 504.
360. 00 1080.
13. 00 3250.
24. 00 30720.
200. 00 400.
200. 00 400.
480. 00 480.
200. 00 3800.
3.72 41664.
4.00 2280.
160. 00 3840.
210, 000. 00* 210000.
30. 00 15300.
60. 00 15600.
72.00 13464.
60. 00 9600.
48. 00 8160.
76. 00 9120.
140. 00 9800.
6. 00 2760.
180. 00 666.
86. 00 42140.
200. 00 400.
80. 00 255200.
34. 00 8500.
1, 210. 00 139150.



01- 293204 Bl D245

01- HUM 299 SUMMARY OF REMAI NI NG BI DDERS PAGE 11
06/11/02 06/ 13/ 02
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

40 25, 000. 00* 25000. 00 20, 000. 00* 20000. 00 32, 000. 00* 32000. 00 181, 200. 00* 181200. 00
41 600. 00 7800. 00 816. 00 10608. 00 1, 100. 00 14300. 00 720. 00 9360. 00
42 1,100. 00 486200. 00 816. 00 360672. 00 1, 290. 00 570180. 00 700. 00 309400. 00
43 800. 00 4800. 00 1, 500. 00 9000. 00 1, 100. 00 6600. 00 1, 200. 00 7200. 00
44 800. 00 12800. 00 1, 800. 00 28800. 00 1, 200. 00 19200. 00 1, 020. 00 16320. 00
45 50. 00 11100. 00 50. 00 11100. 00 55. 00 12210. 00 48. 00 10656. 00
46 250. 00 6000. 00 125. 00 3000. 00 120. 00 2880. 00 90. 00 2160. 00
47 65. 00 2795. 00 70. 00 3010. 00 70. 00 3010. 00 84. 00 3612. 00
48 1, 700. 00 141100. 00 1, 500. 00 124500. 00 1, 700. 00 141100. 00 1, 800. 00 149400. 00
49 30. 00 55440. 00 32.00 59136. 00 30. 00 55440. 00 38. 00 70224. 00
50 180. 00 19440. 00 80. 00 8640. 00 170. 00 18360. 00 120. 00 12960. 00
51 11, 000. 00 11000. 00 10, 000. 00 10000. 00 11, 000. 00 11000. 00 14, 400. 00 14400. 00
52 110. 00 3740. 00 100. 00 3400. 00 100. 00 3400. 00 120. 00 4080. 00
53 110. 00 7480. 00 100. 00 6800. 00 100. 00 6800. 00 120. 00 8160. 00
54 2.00 101600. 00 3.00 152400. 00 2.20 111760. 00 2.40 121920. 00
55 2.55 245820. 00 2.95 284380. 00 2.70 260280. 00 3. 00 289200. 00
56 1.10 106040. 00 .75 72300. 00 .90 86760. 00 3.00 289200. 00
57 300. 00 300. 00 400. 00 400. 00 400. 00 400. 00 340. 00 340. 00
58 50, 000. 00* 50000. 00 53, 710. 00* 53710. 00 70, 000. 00* 70000. 00 64, 500. 00* 64500. 00
59 3, 700. 00 22200. 00 5, 800. 00 34800. 00 4,000. 00 24000. 00 7, 000. 00 42000. 00
60 10, 000. 00* 10000. 00 7, 200. 00* 7200. 00 10, 000. 00* 10000. 00 8, 600. 00* 8600. 00
61 200. 00 1600. 00 130. 00 1040. 00 50. 00 400. 00 170. 00 1360. 00
62 50. 00 500. 00 400. 00 4000. 00 150. 00 1500. 00 150. 00 1500. 00
63 85. 00 850. 00 100. 00 1000. 00 50. 00 500. 00 120. 00 1200. 00
64 4.50 25425. 00 12. 00 67800. 00 8. 00 45200. 00 6. 00 33900. 00
65 140. 00 5600. 00 140. 00 5600. 00 140. 00 5600. 00 270. 00 10800. 00
66 2,500. 00 2500. 00 2,100. 00 2100. 00 2,100. 00 2100. 00 2,400. 00 2400. 00
67 6, 000. 00 12000. 00 6, 000. 00 12000. 00 6, 000. 00 12000. 00 7, 400. 00 14800. 00
68 200. 00 33200. 00 190. 00 31540. 00 220. 00 36520. 00 330. 00 54780. 00
69 200. 00 32200. 00 240. 00 38640. 00 247.00 39767. 00 360. 00 57960. 00
70 1.00 4250. 00 .80 3400. 00 .80 3400. 00 1.72 7310. 00
71 2.00 380. 00 2.00 380. 00 2.00 380. 00 3.30 627. 00
72 1.00 40. 00 . 65 26. 00 . 65 26. 00 1.50 60. 00
73 .50 1055. 00 .50 1055. 00 .50 1055. 00 1.00 2110. 00
74 2.00 5300. 00 2.00 5300. 00 2.00 5300. 00 1.54 4081. 00
75 30. 00 720. 00 30. 00 720. 00 30. 00 720. 00 41. 00 984. 00
76 3.00 1740. 00 3.00 1740. 00 3.00 1740. 00 2.00 1160. 00
77 4.00 1760. 00 4.00 1760. 00 4.00 1760. 00 4.80 2112. 00
78 252, 000. 00* 252000. 00 256, 000. 00* 256000. 00 260, 000. 00* 260000. 00 100, 000. 00* 100000. 00

TOT 2,560, 760. 00 2,574,197. 00 2,642,418. 00 2,995, 742. 00



